Week 01 (05/03/2022 - 12/03/2022)

Database Creation

Activity	Duration		Assigned to	Progress	Time Allocated
	From	To			
Create Database					
ER Design	05/03/2022	06/03/2022	Madushan	Done	12:30
DB Implementation	06/03/2022	09/03/2022	Collaborative	Done	18:30
UI Design					
Website Interfaces Design (UI Design)	10/03/2022	12/03/2022	Collaborative	In Progress	12:00