Week 04 (26/03/2022 - 02/04/2022)

Backend API Creation

Activity	Duration		Assigned to	Progress	Time Allocated
	From	То			
Login & Registration (API Endpoints)	26/03/2022	27/03/2022	Madushan, Prabhash	Done	12:00
Products	27/03/2022	28/03/2022	Sudeera	Done	08:00
Dashboard	28/03/2022	29/03/2022	Wihanga	Done	14:00
Cart Checkout	29/03/2022	30/03/2022	Yohan	Done	09:00
Payment Gateway	30/03/2022	31/03/2022	Adeesha	Done	06:00
Messages	31/03/2022	02/04/2022	Wihanga	Done	06:00