Week 07(16/04/2022 - 23/04/2022)

Implement Product Edit Module & Other Tasks

Activity	Duration		Assigned to	Progress	Time Allocated
	From	То			
Products Edit	16/04/2022	18/04/2022	Rakshitha	Done	08:00
Other Tasks					
Implement Payment Gateway	19/04/2022	19/04/2022	Adeesha	Done	05:00
Implement SMS Gateway	20/04/2022	20/04/2022	Madushan	Done	04:00
Implement Email Module	21/04/2022	21/04/2022	Prabhash	Done	04:00
Create Mobile App (Web View)	22/04/2022	23/04/2022	Collaborat ive	In Progress	12:00